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SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Precision 25X1
Enlargers, PAR 24L3A.

DISCUSSION

2. All photomultiplier tubes were received. The platen assemblies
were completed and are in the process of being inspected., All color filters
except the red filter have been received. The refractive index

fluid injection pumps were completed and are alsoc in inspection.

PLANNED ACTIVITY _
3. Complete inspection of all parts except the red filter.
(Delivery of this filter is expected on or about 1 August 1968.)

4, Delivery of the Base Spare Parts Kit to the customer is expected
in August 1968.
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